
Vendor ID: 2966   TCW CONSTRUCTION, INC.Contract ID:

Est Number:

3114X1         

0023 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 08.26.2016

Contract Location:

 

Contractor:

TCW CONSTRUCTION, INC.

141 M ST

 

 

Date Awarded: 12.20.2013

01.07.2014

04.21.2014

Date Let:

JCT. N-32/US-77

12.12.2013

Estimate Type: PROG

Phone:

(402)475-5030

Escrow Agent:

 

Surety Co:

INTERNATIONAL FIDELITY INSURANCE COMPANY

LINCOLN  NE  68508-2436

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.21.2014

06.15.2016Date Project Completion:

Counties

BURT

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32114  001 HSIP-32-7(111) 032 87.34  GRAD CONC PAVE CULV
SEED ELEC
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$2,441,724.28

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,407,167.46 $2,405,983.46 $1,184.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,407,167.46 $2,405,983.46 $1,184.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,407,167.46 $2,405,983.46 $1,184.00

Liquidated Damages -$119,194.00 -$119,194.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-4,068.33 $-4,068.33 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$123,262.33 $.00

Payment

-$123,262.33

$2,283,905.13 $2,282,721.13 $1,184.00

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

179%

$2,443,065.00

08.23.2016 08.23.2016

08.24.2016

Francis, Jeff

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

08.25.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.25.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      16,430.10 1.000 16,430.10

1.000 16,430.10

1.000 16,430.10

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      820.00 2.000 1,640.00

2.000 1,640.00

2.000 1,640.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      9,150.00 1.000 9,150.00

1.000 9,150.00

1.000 9,150.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      7.00 2,375.000 16,625.00

2,375.000 16,625.00

2,375.000 16,625.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 470.000 14,100.00

470.000 14,100.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1012.00      101.00 4.000 404.00

4.000 404.00

4.000 404.00

0.000 0.00

0006

EACHRIGHT-OF-WAY MARKERS
0006 

1030.00      7.90 36,557.000 288,800.30

36,557.000 288,800.30

39,147.260 309,263.35

0.000 0.00

0007

CY  EARTHWORK MEASURED IN EMBANKMENT
0007 

1101.00      6.90 14,113.000 97,379.70

14,113.000 97,379.70

13,679.099 94,385.79

0.000 0.00

0008

SY  REMOVE PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.25      10.00 136.000 1,360.00

136.000 1,360.00

140.550 1,405.50

0.000 0.00

0009

LF  SAWING PAVEMENT
0009 

1102.00      6.90 2,063.000 14,234.70

2,063.000 14,234.70

2,503.597 17,274.82

0.000 0.00

0010

SY  REMOVE ASPHALT SURFACE
0010 

1122.01      6.90 142.000 979.80

142.000 979.80

140.117 966.81

0.000 0.00

0011

SY  REMOVE CONCRETE MEDIAN SURFACING
0011 

1701.24      33.00 38.000 1,254.00

38.000 1,254.00

38.000 1,254.00

0.000 0.00

0012

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0012 

4310.24      320.00 2.000 640.00

2.000 640.00

2.000 640.00

0.000 0.00

0013

EACH24" FLARED-END SECTION
0013 

L006.00      205.00 8.000 1,640.00

8.000 1,640.00

3.824 783.92

0.000 0.00

0014

ACRECOVER CROP SEEDING
0014 

L006.50      3,750.00 3.000 11,250.00

3.000 11,250.00

0.000 0.00

0.000 0.00

0015

ACRETEMPORARY SEEDING
0015 

L019.11      1.50 1,095.000 1,642.50

1,095.000 1,642.50

1,094.116 1,641.17

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 1B
0016 

L019.13      1.50 5,825.000 8,737.50

5,825.000 8,737.50

4,632.556 6,948.84

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1D
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      4.70 1,185.000 5,569.50

1,185.000 5,569.50

1,169.859 5,498.34

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 2A
0018 

L021.40      26.00 42.000 1,092.00

42.000 1,092.00

50.000 1,300.00

0.000 0.00

0019

BALEEROSION CHECKS, TYPE 2A
0019 

L021.51      3.00 429.000 1,287.00

429.000 1,287.00

2,032.500 6,097.50

0.000 0.00

0020

LF  EROSION CHECKS, TYPE WATTLE
0020 

L022.11      2.50 1,703.000 4,257.50

1,703.000 4,257.50

1,917.100 4,792.75

0.000 0.00

0021

LF  FABRIC SILT FENCE-LOW POROSITY
0021 

1010.50      15.80 0.000 0.00

361.110 5,705.54

1,044.264 16,499.37

0.000 0.00

4001

CY  REMOVAL OF UNSUITABLE MATERIAL

Excavation of Unsuitable Material

4001 

Contracted 498,473.60

Current 504,179.14

In place 513,001.26

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      86,550.00 1.000 86,550.00

1.000 86,550.00

1.000 86,550.00

0.000 0.00

0022

LS  MOBILIZATION
0022 

1020.02      18.00 8.000 144.00

8.000 144.00

8.000 144.00

0.000 0.00

0023

EACHDELINEATOR,  TYPE II
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.20      35.00 8.000 280.00

8.000 280.00

8.000 280.00

0.000 0.00

0024

EACHINSTALL CHEVRONS
0024 

3011.26      19.00 200.000 3,800.00

200.000 3,800.00

194.300 3,691.70

0.000 0.00

0025

LF  CONCRETE CLASS 47B-3500 CURB, TYPE I
0025 

3014.11      18.00 205.000 3,690.00

205.000 3,690.00

213.900 3,850.20

0.000 0.00

0026

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0026 

3016.81      88.00 476.000 41,888.00

476.000 41,888.00

470.231 41,380.33

0.000 0.00

0027

SY  CONCRETE CLASS 47B-3500 9" IMPRINTED
0027 

3017.44      67.00 1,098.000 73,566.00

1,098.000 73,566.00

1,087.760 72,879.92

0.000 0.00

0028

SY  CONCRETE CLASS 47B-3000 IMPRINTED
MEDIAN SURFACING

0028 

3020.23      46.00 285.000 13,110.00

285.000 13,110.00

276.529 12,720.33

0.000 0.00

0029

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 8"
0029 

3075.32      47.00 212.000 9,964.00

212.000 9,964.00

217.379 10,216.81

0.000 0.00

0030

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0030 

3075.42      49.25 816.000 40,188.00

816.000 40,188.00

869.658 42,830.66

0.000 0.00

0031

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0031 

3075.46      46.50 11,241.000 522,706.50

11,241.000 522,706.50

11,177.170 519,738.41

0.000 0.00

0032

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4024.55      92.00 31.000 2,852.00

31.000 2,852.00

31.000 2,852.00

0.000 0.00

0033

LF  FLUME SPILLWAY
0033 

4024.70      2,110.00 2.000 4,220.00

2.000 4,220.00

2.000 4,220.00

0.000 0.00

0034

EACHCONCRETE FLUME, TYPE I
0034 

7500.58      41.00 28.000 1,148.00

28.000 1,148.00

25.000 1,025.00

0.000 0.00

0035

EACHYIELD LINE, WET REFLECTIVE POLYUREA
PAVEMENT MARKING,GROOVED

0035 

7515.36      4.50 5,400.000 24,300.00

5,400.000 24,300.00

2,744.000 12,348.00

0.000 0.00

0036

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0036 

7516.35      4.50 7,150.000 32,175.00

7,150.000 32,175.00

6,149.800 27,674.10

0.000 0.00

0037

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0037 

8029.25      5.10 13,687.000 69,803.70

13,687.000 69,803.70

13,647.268 69,601.07

0.000 0.00

0038

SY  FOUNDATION COURSE
0038 

8060.05      137.00 10.000 1,370.00

10.000 1,370.00

10.000 1,370.00

0.000 0.00

0039

EACHGRANULAR SUBDRAIN
0039 

8101.50      4.25 14,462.000 61,463.50

14,462.000 61,463.50

13,647.272 58,000.92

0.000 0.00

0040

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0040 

9009.75      45.70 11,045.000 504,756.50

11,045.000 504,756.50

11,493.088 525,234.12

0.000 0.00

0041

SY  TEMPORARY SURFACING

9"

0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.89      52.00 775.000 40,300.00

775.000 40,300.00

272.554 14,172.81

0.000 0.00

0042

SY  SURFACING 9"
0042 

9034.00      3.00 497.000 1,491.00

497.000 1,491.00

493.908 1,481.73

0.000 0.00

0043

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0043 

9053.20      11.00 31.000 341.00

31.000 341.00

60.000 660.00

0.000 0.00

0044

GAL FOG SEAL
0044 

9111.00      30.00 68.000 2,040.00

68.000 2,040.00

11.700 351.00

0.000 0.00

0045

MGALWATER
0045 

9170.00      171.72 64.130 11,012.40

64.130 11,012.40

63.617 10,924.32

0.000 0.00

0046

STA EARTH SHOULDER CONSTRUCTION
0046 

9179.35      17.00 444.000 7,548.00

444.000 7,548.00

534.837 9,092.23

0.000 0.00

0047

SY  COLD MILLING, CLASS 5
0047 

9190.50      43.00 547.800 23,555.40

547.800 23,555.40

488.970 21,025.71

0.000 0.00

0048

TON FLY ASH
0048 

3300.03      -7,246.26 0.000 0.00

1.000 -7,246.26

1.000 -7,246.26

0.000 0.00

4003

LS  DEDUCTION

Concrete Pavement Thickness Deficiency

4003 

Contracted 1,584,263.00

Current 1,577,016.74

In place 1,547,069.11

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT



Vendor ID: 2966   TCW CONSTRUCTION, INC.Contract ID:

Est Number:

3114X1         

0023 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   5 of 10

Nebraska Department of Roads Date: 08.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      6,325.00 1.000 6,325.00

1.000 6,325.00

1.000 6,325.00

0.000 0.00

0049

LS  MOBILIZATION
0049 

4002.00      2.90 750.000 2,175.00

750.000 2,175.00

750.000 2,175.00

0.000 0.00

0050

LB  CAST IRON COVER AND FRAME
0050 

4035.00      160.00 1.000 160.00

1.000 160.00

2.000 320.00

0.000 0.00

0051

EACHREMOVE FLARED-END SECTION
0051 

4044.00      2,300.00 1.000 2,300.00

1.000 2,300.00

1.000 2,300.00

0.000 0.00

0052

EACHPREPARATION OF STRUCTURE

AT STA. 522+16.55

0052 

4050.01      13.50 382.000 5,157.00

382.000 5,157.00

512.370 6,917.00

0.000 0.00

0053

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0053 

4051.01      15.00 149.000 2,235.00

149.000 2,235.00

149.000 2,235.00

0.000 0.00

0054

CY  EXCAVATION FOR BOX CULVERTS
0054 

4101.06      397.00 57.700 22,906.90

57.700 22,906.90

57.700 22,906.90

0.000 0.00

0055

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0055 

4105.59      707.00 19.200 13,574.40

19.200 13,574.40

19.200 13,574.40

0.000 0.00

0056

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      1.10 6,576.000 7,233.60

6,576.000 7,233.60

6,576.000 7,233.60

0.000 0.00

0057

LB  REINFORCING STEEL FOR BOX CULVERT
0057 

4155.50      1.90 1,392.000 2,644.80

1,392.000 2,644.80

1,392.000 2,644.80

0.000 0.00

0058

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0058 

4310.15      340.00 3.000 1,020.00

3.000 1,020.00

3.000 1,020.00

0.000 0.00

0059

EACH15" FLARED-END SECTION
0059 

4360.24      365.00 10.000 3,650.00

10.000 3,650.00

10.000 3,650.00

0.000 0.00

0060

EACH24" METAL FLARED-END SECTION
0060 

8010.03      70.00 20.100 1,407.00

20.100 1,407.00

20.100 1,407.00

0.000 0.00

0061

CY  CRUSHED ROCK FOR BASE COURSE
0061 

P300.24      50.00 427.000 21,350.00

427.000 21,350.00

562.000 28,100.00

0.000 0.00

0062

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0062 

P700.15      40.00 335.000 13,400.00

335.000 13,400.00

333.500 13,340.00

0.000 0.00

0063

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0063 

Contracted 105,538.70

Current 105,538.70

In place 114,148.70

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      590.00 1.000 590.00

1.000 590.00

1.000 590.00

0.000 0.00

0064

LS  MOBILIZATION
0064 

L001.01      850.00 6.000 5,100.00

6.000 5,100.00

8.280 7,038.00

0.000 0.00

0065

ACRESEEDING, TYPE A
0065 

L001.02      675.00 2.000 1,350.00

2.000 1,350.00

1.780 1,201.50

0.000 0.00

0066

ACRESEEDING, TYPE B
0066 

L032.75      225.00 18.000 4,050.00

18.000 4,050.00

20.880 4,698.00

-6.400 -1,440.00

0067

TON MULCH
0067 

Contracted 11,090.00

Current 11,090.00

In place 13,527.50

This Estimate -1,440.00

GROUP 5 SEEDING

GROUP 8B ELECTRICAL

0030.80      2,210.00 1.000 2,210.00

1.000 2,210.00

1.000 2,210.00

0.000 0.00

0068

LS  MOBILIZATION
0068 

A001.12      605.00 2.000 1,210.00

2.000 1,210.00

2.000 1,210.00

0.000 0.00

0069

EACHPULL BOX, TYPE PB-5
0069 

A001.16      740.00 1.000 740.00

1.000 740.00

1.000 740.00

0.000 0.00

0070

EACHPULL BOX, TYPE PB-6
0070 

Vendor ID: 2966   TCW CONSTRUCTION, INC.Contract ID:

Est Number:

3114X1         

0023 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   6 of 10

Nebraska Department of Roads Date: 08.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A008.99      3,000.00 8.000 24,000.00

8.000 24,000.00

8.000 24,000.00

0.000 0.00

0071

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0071 

A010.23      71.00 6.000 426.00

6.000 426.00

6.000 426.00

0.000 0.00

0072

EACHLUMINAIRE, TYPE HML-V-0.4KW
0072 

A018.19      28,300.00 1.000 28,300.00

1.000 28,300.00

1.000 28,300.00

0.000 0.00

0073

EACHHIGH MAST LIGHTING UNIT, TYPE T-80
0073 

A018.81      5,400.00 1.000 5,400.00

1.000 5,400.00

1.000 5,400.00

0.000 0.00

0074

EACHFOUNDATION DESIGN
0074 

A018.82      200.00 15.000 3,000.00

15.000 3,000.00

8.380 1,676.00

0.000 0.00

0075

CY  CONCRETE FOR FOUNDATION
0075 

A018.83      1.50 1,213.000 1,819.50

1,213.000 1,819.50

1,099.570 1,649.36

0.000 0.00

0076

LB  REINFORCING STEEL
0076 

A018.84      950.00 6.000 5,700.00

6.000 5,700.00

8.000 7,600.00

0.000 0.00

0077

EACHANCHOR BOLTS
0077 

A020.30      2,100.00 1.000 2,100.00

1.000 2,100.00

1.000 2,100.00

0.000 0.00

0078

EACHLIGHTING CONTROL CENTER, TYPE R
0078 

A070.10      3.70 1,520.000 5,624.00

1,520.000 5,624.00

1,485.900 5,497.83

0.000 0.00

0079

LF  1 1/2-INCH CONDUIT IN TRENCH
0079 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A072.10      3.70 187.000 691.90

187.000 691.90

185.000 684.50

0.000 0.00

0080

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0080 

A080.22      2.00 1,707.000 3,414.00

1,707.000 3,414.00

1,710.400 3,420.80

0.000 0.00

0081

LF  STREET LIGHTING CABLE, NO. 6 BARE
0081 

A080.24      1.00 3,414.000 3,414.00

3,414.000 3,414.00

3,420.800 3,420.80

0.000 0.00

0082

LF  STREET LIGHTING CABLE, NO. 6 USE
0082 

Contracted 88,049.40

Current 88,049.40

In place 88,335.29

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 3,300.000 1,650.00

3,300.000 1,650.00

6,870.000 3,435.00

0.000 0.00

0083

BDAYBARRICADE, TYPE II
0083 

0001.10      2.30 3,912.000 8,997.60

3,912.000 8,997.60

5,126.000 11,789.80

0.000 0.00

0084

BDAYBARRICADE, TYPE III
0084 

0001.90      0.60 5,012.000 3,007.20

5,012.000 3,007.20

12,238.000 7,342.80

0.000 0.00

0085

EACHSIGN DAY
0085 

0001.99      0.60 1,015.000 609.00

1,015.000 609.00

918.000 550.80

0.000 0.00

0086

EACHCONTRACTOR FURNISHED SIGN DAY
0086 

Vendor ID: 2966   TCW CONSTRUCTION, INC.Contract ID:

Est Number:

3114X1         

0023 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 08.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.28      0.90 2,275.000 2,047.50

2,275.000 2,047.50

2,499.000 2,249.10

0.000 0.00

0087

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0087 

0002.30      1.20 3,500.000 4,200.00

3,500.000 4,200.00

4,193.000 5,031.60

0.000 0.00

0088

LF  PAVEMENT MARKING REMOVAL
0088 

0002.44      1.75 15,500.000 27,125.00

15,500.000 27,125.00

23,860.000 41,755.00

0.000 0.00

0089

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0089 

0002.47      0.10 15,500.000 1,550.00

15,500.000 1,550.00

0.000 0.00

0.000 0.00

0090

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0090 

0003.10      230.00 216.000 49,680.00

216.000 49,680.00

42.500 9,775.00

0.000 0.00

0091

DAY FLAGGING
0091 

0005.10      58.00 138.000 8,004.00

138.000 8,004.00

57.000 3,306.00

0.000 0.00

0092

DAY TRAFFIC CONTROL MANAGEMENT
0092 

0010.04      2,100.00 1.000 2,100.00

1.000 2,100.00

1.000 2,100.00

0.000 0.00

0093

EACHFIELD OFFICE
0093 

0030.10      33,000.00 1.000 33,000.00

1.000 33,000.00

1.000 33,000.00

0.000 0.00

0094

LS  MOBILIZATION
0094 

9110.01      110.00 10.000 1,100.00

10.000 1,100.00

0.000 0.00

0.000 0.00

0095

HOURRENTAL OF LOADER, FULLY OPERATED
0095 



Vendor ID: 2966   TCW CONSTRUCTION, INC.Contract ID:

Est Number:

3114X1         

0023 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 08.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      100.00 10.000 1,000.00

10.000 1,000.00

1.000 100.00

0.000 0.00

0096

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0096 

9110.07      60.00 10.000 600.00

10.000 600.00

27.500 1,650.00

0.000 0.00

0097

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0097 

9110.27      125.00 10.000 1,250.00

10.000 1,250.00

7.500 937.50

0.000 0.00

0098

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0098 

L010.98      1.50 1,000.000 1,500.00

1,000.000 1,500.00

0.000 0.00

0.000 0.00

0099

SY  TEMPORARY EROSION CONTROL
0099 

L022.75      3.00 750.000 2,250.00

750.000 2,250.00

450.000 1,350.00

0.000 0.00

0100

LF  TEMPORARY SILT CHECK
0100 

L022.90      3.00 1,000.000 3,000.00

1,000.000 3,000.00

1,312.000 3,936.00

0.000 0.00

0101

LF  TEMPORARY SILT FENCE
0101 

L022.92      3.50 500.000 1,750.00

500.000 1,750.00

0.000 0.00

0.000 0.00

0102

LF  TEMPORARY EARTH CHECK
0102 

L032.70      410.00 3.000 1,230.00

3.000 1,230.00

6.400 2,624.00

6.400 2,624.00

0103

TON TEMPORARY MULCH
0103 

Vendor ID: 2966   TCW CONSTRUCTION, INC.Contract ID:

Est Number:

3114X1         

0023 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 08.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

100.000 200.00

76.500 153.00

0.000 0.00

4002

HOURTRAINING

Contractor Specific OJT

4002 

Contracted 155,650.30

Current 155,850.30

In place 131,085.60

This Estimate 2,624.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,443,065.00

Current 2,441,724.28

In place 2,407,167.46

This Estimate 1,184.00



Vendor ID: 2966   TCW CONSTRUCTION, INC.Contract ID:

Est Number:

3114X1         

0023 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 08.26.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 32114  001   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

J47213    

na

11,241.00 30,575.52S.P. Initial Payment0003

J47213    

na

-1,979.453 -5,384.11S.P. Adjustment0011

J47213    

na

-52.849 -143.75S.P. Adjustment0012

J47213    

na

-1,908.712 -5,191.70S.P. Adjustment0013

J47213    

na

-5,333.731 -14,507.75S.P. Adjustment0014

J47213    

na

-1,640.038 -4,460.90S.P. Adjustment0015

J47213    

na

-326.217 -887.31S.P. Closure0016

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0032: 0.00

$0.00Total for item code 3075.46: 0.00

Item Cd Item Desc

A001.12      PULL BOX, TYPE PB-5

Project 32114  001   

Prpsl Line Nbr 0069

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2044009-03

na

2.00 464.72S.P. Initial Payment0007

Vendor ID: 2966   TCW CONSTRUCTION, INC.Contract ID:

Est Number:

3114X1         

0023 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 08.26.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.12      PULL BOX, TYPE PB-5

Project 32114  001   

Prpsl Line Nbr 0069

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2044009-03

na

-2.00 -464.72S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0069: 0.00

$0.00Total for item code A001.12: 0.00

Item Cd Item Desc

A001.16      PULL BOX, TYPE PB-6

Project 32114  001   

Prpsl Line Nbr 0070

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2044009-03

na

1.00 359.24S.P. Initial Payment0007

2044009-03

na

-1.00 -359.24S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0070: 0.00

$0.00Total for item code A001.16: 0.00



Vendor ID: 2966   TCW CONSTRUCTION, INC.Contract ID:

Est Number:

3114X1         

0023 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   10 of 10

Nebraska Department of Roads Date: 08.26.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A008.99      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 32114  001   

Prpsl Line Nbr 0071

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100894363

na

8.00 1,240.00S.P. Initial Payment0007

S100894363

na

-4.00 -620.00S.P. Adjustment0018

S100894363

na

-4.00 -620.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0071: 0.00

$0.00Total for item code A008.99: 0.00

Item Cd Item Desc

A020.30      LIGHTING CONTROL CENTER, TYPE R

Project 32114  001   

Prpsl Line Nbr 0078

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100873830

Lighting Control Center, R

1.00 979.84S.P. Initial Payment0007

S100873830

Lighting Control Center, R

-1.00 -979.84S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0078: 0.00

$0.00Total for item code A020.30: 0.00

$0.00Total remaining for contract:


